
LINCOLNWOOD SCHOOL 
DISTRICT 74
BOARD OF EDUCATION
Facilities Committee Meeting 
AGENDA
Tuesday, March 19, 2024 at 6:00 
PM

BOARD OF EDUCATION
Kevin Daly, President

Rupal Shah Mandal, Vice President
John P. Vranas, Secretary

Maxie Boynton
Myra A. Foutris

Jay Oleniczak
Peter D. Theodore

ADMINISTRATION
Dr. David L. Russo, Superintendent of Schools

Dr. Dominick M. Lupo, Assistant Superintendent for 
Curriculum and Instruction

Courtney Whited, Business Manager/CSBO 

Agenda of the Facilities Committee Meeting of the Board of Education of Lincolnwood School District 74,
Cook County, Illinois, to be held in the Lincoln Hall Large Conference Room - Main Office

6855 North Crawford
Lincolnwood, IL 60712,

on Tuesday, March 19, 2024.

IN-PERSON PARTICIPATION: It is expected that all members of the Facilities Committee, plus several 
administrators, will be physically present in the Lincoln Hall Middle School - Large Conference Room located at 
6855 N. Crawford, Lincolnwood, IL. The public is welcome.

1. CALL TO ORDER/ROLL CALL
FACILITIES COMMITTEE MEMBERS
John P. Vranas (BOE), Chair
Rupal Shah Mandal (BOE), Co-Chair   
Myra A. Foutris (BOE)
Wendy Grano, Community Member
Emily McCall, Community Member
Zade Tagani, Community Member

ADMINISTRATORS/STAFF 
Dr. David L. Russo, Superintendent of Schools
Dr. Dominick M. Lupo, Assistant Superintendent for Curriculum and Instruction
Courtney Whited, Business Manager/CSBO
Jim Caldwell, Director of Buildings and Grounds

 
2. AUDIENCE TO VISITORS

 
3. APPROVAL OF MINUTES

a. Facilities Committee Meeting Minutes - FEBRUARY 20, 2024
 
Motion by member:________________ Seconded by:____________________
 

4. DISTRICT ARCHITECT OF RECORD - STUDIOGC architecture+interiors
a. INFORMATION/DISCUSSION/ACTION: StudioGC architecture+interiors Project(s) 

Update
I. Rutledge Hall Furniture Review (attachment)
II. Updated draft of the SD74 Master Facilities Plan (attachment)

b. Energy Efficient Deductions Allocation Form 179D
c. Todd Hall Sensory Paths

5. OLD BUSINESS
 

6. NEW BUSINESS
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7. INFORMATION/DISCUSSION: District Facilities Update 

a. Custodial Services Bid
b. Peeling Vinyl Door Branding 
c. Stainless Steel Toilet Paper Dispensers for Todd Hall and Lincoln Hall
d. Mechanization of Lincoln Hall’s West Wall Basketball Hoops
e. Lincoln Hall Lobby Video Camera Installation 

 
8. ADJOURNMENT

 
Motion by member: ______________ Seconded by: _________________
 

Dr. David L. Russo, Superintendent of Schools
Lincolnwood School District 74 is subject to the requirements of the Americans with Disabilities Act of 1990. 
Individuals with disabilities who plan to attend this meeting and who require certain accommodations in order to 
allow them to observe and/or participate in this meeting, or who have questions regarding the accessibility of this 
meeting or facility, are requested to contact the District Office at 847-675-8234 promptly to allow Lincolnwood 
School District 74 to make reasonable accommodations for those persons. 
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LINCOLNWOOD SCHOOL DISTRICT 74
BOARD OF EDUCATION
Facilities Committee Meeting minutes
Tuesday, February 20, 2024 at 6:00 PM

BOARD OF EDUCATION
Kevin Daly, President

Rupal Shah Mandal, Vice President
John P. Vranas, Secretary

Maxie Boynton
Myra A. Foutris

Jay Oleniczak
Peter D. Theodore

ADMINISTRATION
Dr. David L. Russo, Superintendent of Schools

Dr. Dominick M. Lupo, Assistant Superintendent for Curriculum 
and Instruction

Courtney Whited, Business Manager/CSBO

Minutes of the Facilities Committee Meeting of the Board of Education of Lincolnwood School District 74,
Cook County, Illinois, was held in the Marvin Garlich Administration Building

6950 N. East Prairie Road, Lincolnwood, Illinois 60712, on Tuesday, February 20, 2024.

1. CALL TO ORDER/ROLL CALL
Chair Vranas called the Facilities Committee meeting to order at 6:02 p.m.

FACILITIES COMMITTEE MEMBERS
John P. Vranas (BOE), Chair
Rupal Shah Mandal (BOE), Co-Chair   
Myra A. Foutris (BOE)
Emily McCall, Community Member
Zade Tagani, Community Member

FACILITIES COMMITTEE MEMBERS NOT PRESENT
Wendy Grano, Community Member

ADMINISTRATORS/STAFF 
Dr. David L. Russo, Superintendent of Schools
Dr. Dominick M. Lupo, Assistant Superintendent for Curriculum and Instruction
Courtney Whited, Business Manager/CSBO

OTHERS PRESENT
Athi Toufexis, StudioGC

2. AUDIENCE TO VISITORS
None
 

3. APPROVAL OF MINUTES
a. Facilities Committee Meeting Minutes - NOVEMBER 14, 2023

A motion was made, seconded and passed to approve the November 14, 2023 Facilities Committee meeting 
minutes.
 

4. DISTRICT ARCHITECT OF RECORD - STUDIOGC architecture+interiors
a. StudioGC architecture+interiors Project(s) Update:

I. Summer 2024 Construction Projects: Style Options
Athi Toufexis, StudioGC, presented material samples for the Summer 2024 Construction Projects. The Committee 
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recommended Harvest Maple 7953-38 for mill work and Neutral Twill 8826-58 for countertops for the Rutledge Hall 
classrooms. Sea Foam was recommended for the privacy curtain in the Lactation Room and Sandstone for the 
exterior louvers at Rutledge Hall. The Committee recommended Nutmeg for the artificial turf, Red HL-2900 for the 
concrete stools, and Loll Apple Red for two round tables and one oblong table in the Lincoln Hall Plaza.

II. Sensory Paths Quotes
Athi Toufexis, StudioGC discussed costs that came in higher than expected for this project. David recommended a 
phased approach beginning at Todd Hall and  explained that Rutledge Hall was asking for more outdoor activity 
equipment such as soccer goals. The Committee recommended Athi present a revised sensory path proposal for 
Todd Hall only with a complete alphabet in the design.
 

b. Acceleration of Summer 2025 Construction 
A motion was made, seconded, and passed that the Facilities Committee concur with the Administration’s 
recommendation to the Board to approve the Amendment Agreement with Stuckey Construction Company, Inc. 
for the acceleration of Phase Two Work to commence on June 10, 2024, and reach substantial completion by 
August 2, 2024, subject to final Legal review.

5. OLD BUSINESS
None
 

6. NEW BUSINESS
a. Contour Landscaping, Inc. Contract Extension for April - November 2024

A motion was made, seconded, and passed that the Facilities Committee concur with the Administration’s 
recommendation to the Board to approve the Contract Extension from Contour Landscaping, Inc. for seasonal 
landscaping services in the amount of $42,288 from April 1 - November 30, 2024.

b. Lincoln Hall Main Entry Video Camera Installation
Dr. David L. Russo, Superintendent of Schools, discussed the need for an additional video camera installed inside 
Lincoln Hall’s main lobby area.
 

7. District Facilities Update
a. GSF USA, Inc. Custodial Cleaning Contract 

The current GSF USA, Inc. custodial cleaning contract is in its fifth and final year per the terms of the prior   
bid.  The end date is July 31, 2024. Therefore, the Administration will start the bid process on a timeline 
for approval at the May 2nd Board of Education meeting.

b. Snow Removal Contract with Contour Landscaping, Inc
The snow removal contract with Contour Landscaping, Inc. ends on March 31, 2024. Administration will  
request pricing for two-year and three-year term lengths.

c. Toilet Paper Dispensers for Todd Hall and Lincoln Hall 
The Administration is exploring more secure toilet paper dispensers for Todd Hall and Lincoln Hall to 
match the standard stainless-steel model to be installed in Rutledge Hall this summer.

d. District Facilities Rentals
FEB 2024 - iPro Soccer continues, Skomor Soccer new to LH Gym, NW Jr. Wolves Basketball, LBSA, 
tentative MCC athletic playoff game
 MAR 2024 - Regional Scripps Spelling Bee on Wednesday, March 13, iPro soccer continues, LBSA
 APR 2024 - PALS Pickleball Tournament, LBSA
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Committee member Foutris mentioned the peeling of the District branding decals on the front door of Lincoln Hall. 
The Administration will address this matter.

8. ADJOURNMENT
 
A motion was made, seconded, and passed to adjourn the Facilities Committee meeting at 6:36 p.m. 

The next Facilities Committee meeting will be held Tuesday, March 19, 2024 at 6:00 p.m. The public is welcome.

 

____________________________________
John P. Vranas, Chair

______________________________________
Rupal Shah Mandal, Co-chair
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DATE: March 19, 2024

TOPIC: District Architect of Record -  StudioGC architecture+interiors Project(s) Update 

PREPARED BY: Courtney Whited, Business Manager/CSBO with

Athi Toufexis, Principal, StudioGC architecture+interiors 

Recommended for:

☐ Action

☒ Discussion

☒ Information

Purpose:

To provide the Facilities Committee an update on StudioGC architecture+interiors District Projects:

1. Rutledge Hall Furniture Review (attachment)

2. Updated draft of the SD74 Master Facilities Plan (attachment)

Facilities Committee Meeting
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Rutledge Hall 3rd, 4th, and 5th Grade
Furniture Review

March 13th, 2024
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SCOPE OF WORK

NEW CLASSROOM FURNITURE
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FIRST AND SECOND FLOOR: EXISTING FURNITURE

Classroom Desks

Smith System- Flavors Mobile 
Stack Chair 16”, 18”

Classroom Chair

Smith System- Silhouette Desk 
w/ Book Box

Persian Blue

Classic Linen EXISTING FURNITURE EXAMPLE
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FIRST AND SECOND FLOOR: EXISTING FURNITURE

Floor Recliner
Wesco Floor Recliner, 
Upholstered

Rug
Chilewich Rug

EXISTING FURNITURE EXAMPLE
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ROOM 15: DISCUSSION

ROOM 15 EXISTING IMAGES

FLOOR PLAN
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Teacher Desks
Smith System- Cascade Single 
Ped Desk

FIRST AND SECOND FLOOR: NEW FURNITURE

Task Chair
Sit On It Amplify Chair w/ 
Mesh Back and Upholstered 
Seat

TEACHER FURNITURE

Smith System- Flavors Mobile 
Stack Chair, 18”

Collaboration Area Teacher Chair Room 11: Music Room Teacher Chair
Sit On It Amplify Mesh Back 
Task Stool, 21.5”–29.5” Seat 
Height
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Horseshoe Table
Mien 7-Seater Horseshoe 
Collaboration Table

FIRST AND SECOND FLOOR: NEW FURNITURE

Student Stool Option #2
KI Ricochet Stool

Student Stool Option #1
Mien Wobble Stool

STUDENT FURNITURE

Small Horseshoe Table
Smith System Elemental Half 
Moon Table (Rooms 9A, 9B, 
21, 22)

Student Chair Option #3
Smith System- Flavors Mobile 
Stack Chair, 16” and 18”
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HLS - "A" Category Required $0

HLS - "B" Category Required $690,309

Building Maintenance $2,864,242

Capital Imp. Projects $15,166,048

Grand Total: $18,720,600

2024

Priority Code School Category Estimated Cost
Bid Costs to 

Date
Notes

Subtotal $0
HLS B Rutledge Hall Plumbing $7,598 included below
HLS B Rutledge Hall Plumbing $537,963 included below
HLS B Rutledge Hall Plumbing $9,118 included below

Subtotal $554,679
Maintenance Rutledge Hall Mechanical $669,501 included below
Maintenance Rutledge Hall Mechanical $27,568 included below
Maintenance Rutledge Hall Mechanical $66,162 included below
Maintenance Rutledge Hall Mechanical costs paid in 2025
Maintenance Rutledge Hall Mechanical costs paid in 2025

Subtotal $763,231
Capital Lincoln Hall Misc Plaza (Door 11) Renovations $700,920 $439,675
Capital Rutledge Hall Misc Replace window treatments - second floor TBD
Capital Rutledge Hall Misc Gymnasium presentation system $50,000
Capital Todd/Rutledge/LincoMisc Branding & Recognition $15,000 $8,565
Capital Rutledge Hall Misc $1,828,571 included below
Capital Rutledge Hall Misc costs paid in 2025
Capital Rutledge Hall Plumbing $1,432,830 $2,934,750
Capital Todd/Rutledge Exterior Sensory Paths TBD

Subtotal $4,027,322

Total 2024 Cost $5,345,232 $3,382,990

2025
Priority Code School Category Estimated Cost

Subtotal $0
HLS B Lincoln Hall Masonry $47,870
HLS B Lincoln Hall General Trades $39,891

HLS B Lincoln Hall General Trades $47,870

Subtotal $135,630
Maintenance Lincoln/Rutledge Asphalt $33,381
Maintenance Lincoln Hall Enclosure Replace painted insulated panels at courtyard TBD

Maintenance Rutledge Hall Mechanical $502,126 included below work completed in 2024
Maintenance Rutledge Hall Mechanical $20,676 included below work completed in 2024
Maintenance Todd Hall Mechanical $1,121,660
Maintenance Todd Hall Mechanical $50,656

Maintenance Todd Hall Mechanical $23,157

Maintenance Todd Hall Plumbing TBD
Maintenance Todd Hall Flooring Replace gym flooring $109,045
Maintenance Todd Hall Asphalt $12,361

Subtotal $1,873,061

Capital Rutledge Hall Misc $1,371,429 $1,763,000 work completed in 2024
Capital Todd Hall Classroom Furniture $151,967

Subtotal $1,523,395

Total 2025 Cost $3,532,087 $1,763,000

Master Facilities Plan - DRAFT

2024-2027

March 13, 2024

* Total Project Costs include A/E fee; do not include 

contingencies

2024-2027 Remaining Estimated Costs

Item 

Replace classroom univents - Phase 2
Replace cabinet unit heaters - Phase 2

Provide sprinkler flow switch
Replace galvanized water piping and fixtures
Install vacuum breaker faucets

Miscellaneous classroom upgrades - Phase 1

Replace classroom univents - Phase 1
Replace cabinet unit heaters - Phase 1
Replace fan coil units

Sealcoat, stripe, crack fill parking lot

Toilet room renovations

Item Notes

Underpin and replace cracked masonry walls
Miscellaneous exterior soffit repairs

Repair foundation wall leaks

New project added to plan

New project added to plan
Replace classroom univents - Phase 2

Replace cabinet unit heaters - Phase 2
Replace classroom univents

Replace cabinet unit heaters
Replace fan coil units

Replace tunnel piping

Sealcoat, stripe, crack fill parking lot

Miscellaneous classroom upgrades - Phase 2

Replace 1st grade classroom furniture

Miscellaneous classroom upgrades - Phase 2

Page 1 of 2

15



2026
Priority Code School Category Estimated Cost

Subtotal $0

Subtotal $0

Maintenance Todd Hall Painting $227,950

Subtotal $227,950

Capital Todd Hall Addition $3,887,746

Capital Todd Hall Casework $328,248

Capital Todd Hall Lighting $861,652

Capital Todd Hall Lighting $455,901

Capital Todd Hall Classroom Furniture $159,565

Capital Rutledge Hall Misc Courtyard Renovation TBD

Capital Todd Hall Misc Courtyard Renovation TBD

Capital Lincoln Hall Misc Courtyard Renovation TBD

Subtotal $5,693,112

Total 2026 Cost $5,921,062

2027
Priority Code School Category Estimated Cost

Subtotal $0

Subtotal $0

Maintenance

Subtotal $0

Capital

Capital Todd Hall Classroom Furniture $47,870
Capital Rutledge Hall Addition $3,874,349
Capital
Capital
Capital
Capital

Subtotal $3,922,219

Total 2027 Cost $3,922,219

Item Notes

Paint interior

Classroom Addition New project added to plan

Replace classroom casework

Replace classroom lighting

Replace shared instructional furniture
Classroom Addition New project added to plan

Item Notes

Replace corridor/office lighting to LED

Replace 2nd grade classroom furniture

review & reduce scope

review & reduce scope

review & reduce scope

Page 2 of 2
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DATE:  March 19, 2024

TOPIC: Energy Efficient Deductions Allocation Form 179D

PREPARED BY: Courtney Whited and Athi Toufexis, Principal, StudioGC architecture+interiors 

Recommended for:

☒ Action

☒ Discussion

☒ Information

Purpose/Background:

Attached is a 179D energy efficiency allocation letter representing last summer’s roofing projects. It 

allows taxable bodies to submit deductions for installing energy efficient systems in their buildings. 

When the building owners are tax-exempt, like school districts, the program allows for the designer 

(architect/engineer) to claim the deduction instead.

There will likely be a field visit from the third-party confirmation agency in the near future and 

Lincolnwood School District 74 will be provided with a summary analysis detailing the

energy-saving improvements and the final Section 179D deduction amount.

Fiscal Impact:

None

Recommendation:

The Facilities Committee concurs with the Administration’s recommendation to the Board of

Education to allocate 100% to StudioGC for the recent projects at the District Administration Building 

and at Rutledge Hall School, and endorse the Section 179D Allocation Form as presented.

Executive Summary
Facilities Committee Meeting
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Page 1 of 3 
 

SECTION 179D ENERGY EFFICIENT COMMERCIAL BUILDINGS DEDUCTION 
ALLOCATION FORM 

 
As part of the Energy Policy Act of 2005, Congress enacted Section 179D of the Internal Revenue Code 
to encourage the design and construction of energy efficient buildings.  Per IRC §179D(d)(3), in the case 
of energy efficient commercial building property installed on or in property owned by a specified 
government entity, later expanded to include tax-exempt entities by the Inflation Reduction Act of 2022, 
the Secretary shall promulgate regulations or guidance to allow the allocation of the deduction to the 
person primarily responsible for designing the property in lieu of the owner of such property. Such 
person shall be treated as the taxpayer for purposes of this section. 
 
IRS Notice 2008-40 Section 3.02 
A designer is a person that creates the technical specifications for installation of energy efficient 
commercial building property (or partially qualifying commercial building property for which a deduction 
is allowed under § 179D). A designer may include, for example, an architect, engineer, contractor, 
environmental consultant or energy services provider who creates the technical specifications for a new 
building or an addition to an existing building that incorporates energy efficient commercial building 
property (or partially qualifying commercial building property for which a deduction is allowed under § 
179D). A person that merely installs, repairs, or maintains the property is not a designer. 
 
Scope of Work 
This project included the renovation of Lincolnwood School District 74's Administration Building and 
Rutledge Hall School in Lincolnwood, IL. 
 
StudioGC created technical specifications for the installation of the energy efficient commercial building 
property which resulted in reduced energy consumption and is eligible to be allocated the 179D Energy 
Efficient Commercial Building Deduction. Specifically, StudioGC created technical specifications through 
the following: 
 
StudioGC served as the Architect of Record on this renovation project. As the Architect of Record, 
StudioGC was directly involved in the creation of the written requirements for the facility's building 
envelope system. Specifically, StudioGC finalized the plans which outlined the necessary technical 
specifications for the installation of the facility's mod bit roof system, polyiso insulation, and cover board. 
 

18



Page 2 of 3 

The role of the allocating specified tax-exempt entity is to confirm the scope of work performed and 
related information provided herein as eligible to pursue for the IRC §179D deduction by the taxpayer 
seeking the allocation, and not for determining if in fact the commercial building property is energy 
efficient. 

If more than one designer is responsible for creating the technical specifications for installation of energy 
efficient commercial building property (or partially qualifying commercial building property for which a 
deduction is allowed under § 179D) on or in a specified tax-exempt building, the owner of the building 
shall— 

(1) determine which designer is primarily responsible and allocate the full deduction to that
designer, or
(2) at the owner’s discretion, allocate the deduction among several designers.

Lincolnwood School District 74 Building Information 

Property Name Property Address Placed in 
Service Cost of Property Allocation 

Percentage 
Owner Rep 

Initials 

District 
Administration 

Building 

6950 N. East Prairie Rd. 
Lincolnwood, IL 60712 

September 
2023 $164,400 

Rutledge Hall 
School 

6850 N. East Prairie Rd. 
Lincolnwood, IL 60712 

September 
2023 $767,850 

The authorized owner representative is not responsible for certification of the energy efficient 
commercial building property.  The taxpayer receiving the allocation is solely responsible for obtaining 
the required certification and onsite verification and for ensuring their accuracy and substance.  

Following a third-party certification by a licensed professional engineer or contractor in the jurisdiction 
of the building, Lincolnwood School District 74 will be provided with a summary analysis detailing the 
energy-saving improvements and the final Section 179D deduction amount. 

100%

100%

________

________
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cwhited@sd74.org
847-675-8234

6950 N. East Prairie Road
Linconwood, IL  60712

President, Lincolnwood SD74 Board of Education

Kevin Daly

April 4, 2024
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DATE:  March 19, 2024

TOPIC: Todd Hall Sensory Paths

PREPARED BY: Courtney Whited

Recommended for:

☒ Action

☒ Discussion

☒ Information

Purpose/Background:

StudioGC received three proposals for the Todd Hall Sensory Paths. In their attached review, StudioGC 

recommends Paint the City for this project. Paint the City offered two options. Option 1 ($22,760.06) 

includes the installation of thermoplastic applications for the custom design components to match the 

proposed drawings provided by Studio GC. Option 2 ($20,518.56) includes the utilization of local 

certified artists with artistic liberties to achieve the proposed design intent in lieu of custom 

thermoplastics.

Fiscal Impact:

$22,760.06

Recommendation:

The Facilities Committee concurs with the Administration’s recommendation to the Board of

Education to accept Option #1 from Paint the City for the Todd Hall Sensory Paths in the amount of 

$22,60.06 to be completed by July 15, 2024.

Executive Summary
Facilities Committee Meeting
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Lincolnwood SD 74 

Todd Hall Sensory Paths 
BOARD OF EDUCATION 
Kevin Daly 
Rupal Shah Mandal
John P. Vranas
Maxie Boynton 
Myra A Foutris
Jay Oleniczak 
Peter D Theodore

Dr. David L. Russo
Courtney Whited 

TODD HALL:
3925 W LUNT AVE.

LINCOLNWOOD, IL 60712

PRESIDENT 
VICE PRESIDENT
SECRETARY 
BOARD MEMBER
BOARD MEMBER
BOARD MEMBER
BOARD MEMBER

SUPERINTENDENT 
BUSINESS MANAGER/CSBO

RUTLEDGE HALL: 
6850 E PRARIE RD. 
LINCOLNWOOD, IL 60712

DISTRICT OFFICE: 
6950 E PRARIE RD. 
LINCOLNWOOD, IL 60712

Todd Hall 

DRAWING INDEX 
SHEET NO. ISHEET NAME

GENERAL
T1.00 Title Sheet

ARCHITECTURAL SITE 
AC1.00 Architectural Site - Rutledge Construction
AC1.01 Architectural Site - Rutledge Colorants 
AC1.02 Architectural Site - Todd Construction and Colorants

SITE PLAN GENERAL NOTES 
SITE PLANS

1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR EXAMINING ALL SITE CONDITIONS
PRIOR TO THE COMMENCEMENT OF WORK WHICH MAY REQUIRE SPECIFIC 
ATTENTION OR COORDINATION.

2. CONTRACTOR SHALL REPAIR OR REPLACE ALL DAMAGED SIDEWALKS, CURBS, OR
PAVING AS A RESULT OF CONSTRUCTION ACTIVITIES TO REMAIN IN PLACE. 

3. NO EXCAVATIONS ARE TO BE LEFT OPEN TO FOUL WEATHER, RAIN, SNOW, ETC.

4. WHICH WOULD NECESSITATE FURTHER EXCAVATION AND ADDITIONAL SUB GRADE
MATERIALS. 

5. CONTRACTOR TO PROTECT NEW AND EXISTING TREES AND LANDSCAPING.
CONTRACTOR RESPONSIBLE FOR RESTORING THE SAME. 

6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ALL MATERIALS AND QUANTITIES
AS REQUIRED TO COMPLETE THE WORK IN ACCORDANCE WITH THE PLANS AND 
SPECIFICATIONS. THE CONTRACTOR WILL NOTIFY THE ARCHITECT IN WRITING OF
ANY DISCREPANCIES OR CHANGES REQUIRED TO COMPLETE THE WORK BEFORE 
ANY ACTION MAY BE TAKEN. ALL CHANGES OR CHANGE ORDERS MUST BE
APPROVED BY THE ARCHITECT AND OWNER BEFORE ANY CHANGES ARE 
EXECUTED.

7. THE CONTRACTOR SHALL NOTIFY J.U.L.I.E. (800-892-0123) 72 HOURS PRIOR TO 
CONSTRUCTION FOR LOCATION OF UTILITIES AND SHALL BE RESPONSIBLE FOR
PROTECTION OF THE SAME.

8. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PROTECTION OF ALL 
PRIVATE UTILITIES EVEN THOUGH THEY MAY NOT BE SHOWN ON THE PLANS. ANY
UTILITY DAMAGED DURING THE CONSTRUCTION SHALL BE REPAIRED OR 
REPLACED TO THE SATISFACTION OF THE OWNER AT THE CONTRACTOR'S 
EXPENSE. NO TREE SHALL BE PLANTED WITHIN 10 LATERAL FEET OF ANY 
OVERHEAD UTILITY WIRE OR WITHIN 5 LATERAL FEET OF ANY UNDERGROUND
WATERLINE, SEWER LINE, TRANSMISSION LINE OR OTHER UTILITY.

9. ALL NECESSARY SITE WORK PERMITS AND LICENSES SHALL BE OBTAINED AND
PAID FOR BY THE CONTRACTOR PRIOR TO THE COMMENCEMENT OF WORK. 

10. CONTRACTOR SHALL COMPLY WITH ALL CONSTRUCTION AND DEMOLITION
REQUIREMENTS PER THE AUTHORITY HAVING JURISDICTION. 

11. CONTRACTOR SHALL COORDINATE ALL DEMOLITION WITH SCOPE OF NEW WORK.

12. CONTRACTOR SHALL COORDINATE REMOVAL, AND CAPPING, OF ALL UTILITIES
WITH ALL NEW WORK UNUSED UTILITIES SHALL BE REMOVED AND CAPPED AT 
PROPERTY LINE.

13. CONTRACTOR TO PROVIDE NECCESARY TEMPORARY FENCING IN ACCORDANCE
TO VILLAGE REQUIREMENTS AND SPECIFICATIONS. 

14. FIELD VERIFY AND COORDINATE ALL ITEMS, DIMENSIONS, CONDITIONS, AND
QUANTITIES, ETC. 

CERTIFICATION 
I HEREBY CERTIFY THAT THESE PLANS AND SPECIFICATIONS WERE PREPARED IN THE
OFFICES OF STUDIO GC, INC. UNDER MY DIRECT SUPERVISION ANO, TO THE BEST OF 
MY KNOWLEDGE, COMPLY WITH THE FOLLOWING:

BUILDING SPECIFICATIONS FOR HEAL TH/LIFE SAFETY IN PUBLIC SCHOOLS
23 ILLINOIS ADMINISTRATIVE CODE, PART 185 
EFFICIENT AND ADEQUATE STANDARDS FOR BUILDING SPECIFICATIONS FOR THE
CONSTRUCTION OF SCHOOLS 
23 ILLINOIS ADMINISTRATIVE CODE, PART 175 
HEAL TH/LIFE SAFETY CODE FOR PUBLIC SCHOOLS
23 ILLINOIS ADMINISTRATIVE CODE, PART 180
2015 INTERNATIONAL BUILDING CODE 
2015 INTERNATIONAL EXISTING BUILDING CODE 
2015 INTERNATIONAL ENERGY CONSERVATION CODE 
2015 INTERNATIONAL FIRE CODE, EXCLUDING CHAPTER 4
COMPLY WITH 29 ILL. ADM. CODE 1500 
2015 INTERNATIONAL MECHANICAL CODE 
2015 INTERNATIONAL PROPERTY MAINTENANCE CODE
23 ILLINOIS ADMINISTRATIVE CODE PART 185
2018 ILLINOIS ACCESSIBILITY CODE 
2010 ADA STANDARDS FOR ACCESSIBLE DESIGN

ARCHITECT

LICENSE NO. AND EXPIRATION DATE

DATE SIGNED
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Suite 1200 
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Phone: (312) 253-3400  
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March 11, 2024 
 
 
Mrs. Courtney Whited 
Business Manager/CSBO 
Lincolnwood School District 74 
6950 N. East Prairie Road 
Lincolnwood, IL 60712 
 
RE: Todd Hall Sensory Path 
 Project No. 23057 
  
Dear Mrs. Whited: 
 
Proposals for the above referenced project were received by two contractors. A proposal 
tabulation sheet is herein attached for your review.  
 
We have analyzed the proposals and the qualifications of the contractors and recommend that 
the Todd Hall Sensory Path project be awarded to the lowest bidder, Paint the City. Paint the City 
has provided two proposals for consideration. Option 1 ($22,760.06) includes the installation of 
thermoplastic applications for the custom design components to match the proposed drawings 
provided by Studio GC. Option 2 ($20,518.56) includes the utilization of local certified artists with 
artistic liberties to achieve the proposed design intent in lieu of custom thermoplastics. Links to 
work samples from these certified artists have been included on the proposal tab attached for 
reference. There are no allowance monies included in the project.  
 
Studio GC will be at the Facilities Committee Meeting to further discuss the proposal results with 
the committee. 
 
Please do not hesitate to contact me if you have any questions.  
 
Sincerely, 
 
 
 
 
Athi Toufexis, AIA, ALEP, LEED-AP 
 
Enclosure – Proposal Tabulation 
 
cc: Vicki Luczynski, Studio GC 
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223 W. Jackson Blvd. Client:
Suite 1200 Project Name:
Chicago, IL  60606

P:  (312) 253-3400   Project No.:
Project Schedule: 
Project Architect:

Total Proposal

Amount

Paint the City

Durashield 

Primer 

Colored Coat

Streetbond 

Colored 

Paint Thermoplastics Fencing

Chicago

Paint the City

Durashield 

Primer 

Colored Coat

Streetbond 

Colored 

Paint Thermoplastics Fencing

Chicago

ACE Parking Lot Striping

Durashield 

Primer 

Colored Coat

Streetbond 

Colored 

Paint Thermoplastics Fencing

Plainwell, Mich

List of Artists that Paint the City Utilizes and Work samples:
https://www.instagram.com/recothegreat?igsh=c3V3YTM0cnoweWFo https://www.instagram.com/bkeezy?igsh=bnhrM2Y0cmNpb213

https://www.instagram.com/paint.thecity?igsh=MWZxNHYzNmJ3dzdncQ==https://www.instagram.com/mena_arte_chicago?igsh=MThmMW5sOWY1amNoMA==
   

https://www.instagram.com/blenartistry?igsh=dWJ0aWV1bnUxNDRl https://www.instagram.com/dwhite.originals?igsh=MWU5b250bmRhazFyMg==

No

Yes Yes, Full No

Lincolnwood SD 74

Athi Toufexis
June 14-July 15 2024

$22,760.06

Included

2024 Todd Hall Sensory Path on 

Asphalt
23057

Yes Yes, Partial Yes, Partial Yes

Remarks

Chicago-based company would complete as weather permits. This 

option is for partial paint, partial thermoplastics. Artists are all 

certified in Streetbond and would be selected based on availability. 

Brian, 269-207-1404

kingstriper1@aol.com

PROPOSAL TAB WORKSHEET

paintthecity312@gmail.com

Contractor

$20,518.56

Missy Perkins, 414-379-7475

paintthecity312@gmail.com

Missy Perkins, 414-379-7475

Chicago-based company would complete as weather permits. This 

option is for all paint, with artistic liberties given to the artists. 

Instagram references have been provided below. Artists are all 

certified in Streetbond and would be selected based on availability. 

Michigan-based company would drive in and complete the job as 

quick as they can. Certified in Streetbond.
$24,841.00

Yes

Yes No Yes, Full

 Page 1 P:\Lincolnwood SD 74\23057 - RH TH Sensory Paths\F-Bid Negotiation\Bid Tab-23057-Lincolnwood
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Paint The City proposal for Lincolnwood SD Sensory Ground Mural
Painting

Project Overview:
Paint The City artists to be using StreetBond paint for Todd Hall playground area at
Lincolnwood SD outdoor playground space from June 14th-July 15th 2024. Paint The
City will be able to have access to property as much as possible to ensure completed
time frame.

Paint The City Scope of Work:
Paint The City and or outsourced companies through Paint The City are responsible for
treating asphalt before painting starts by power washing and if needed applying a
colored base coat. Paint The City will also either outsource or put up fencing around the
worksite parameters. Their artists and crew will paint the design submitted by the
architects with StreetBond paint, apply thermoplastics and use stencils if decided for
accurate coverage. It has been noted that normal paint can be substituted in place of
thermoplastics for more reasonable budget. Paint The City will have access to power
and water source.

Lincolnwood SD responsibilities:
Lincolnwood SD will be able to provide a water and power source to PTC during
working hours to properly execute the project.
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Project Budget Scenario 1
(Paint and thermoplastics)

Artists fees/labor $13,000

Thermoplastics
*Cost reflects the
design (import of .AI
files into cad and setup
of cutting
systems), manufacturing
of raw plastics and
cutting
process, assembly /
gluing templates, and
packaging.

$2,390

Stencils $250

StreetBond materials $1010.06

Orange Fencing with
labor installation and
uninstallation costs

$800

Application materials
and supplies including
thermo plastic
application

$1500

Equipment fees $1500

Transportation fees
including rental trucks

$1,500

Lunch costs $800

Total Costs $22,760.06
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Project Budget Scenario 2
(Paint Only)

Artists fees/labor $13,000

Stencils $200

StreetBond Materials

Orange Fencing with
labor installation and
uninstallation fees

$1,418.56

$800

Application materials
and supplies

$1800

Equipment fees $1,500

Transportation fees
including rental trucks

$1,000

Lunch costs $800

Total Costs $20,518.56
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Ace Parking Lot Striping Inc.
935 Industrial Parkway
Plainwell, MI  49080-1401 US
269-349-8900
aceparkinglotstriping@gmail.com
www.aceparkinglotstriping.com

Estimate  9229

ADDRESS

Studio GC Architecture + Interiors
223 W Jackson Blvd
Suite 1200
Chicago, IL  60606

DATE
01/24/2024

TOTAL
$24,841.00

ACTIVITY QTY RATE AMOUNT

Todd - Lincolnwood, IL

.

Apply 715 square foot of duro shield to old asphalt

Jaguar and tree, logs game with paws, leaves and dotted yellow lines (All to be 
thermoplastic)
.

**Materials Cost 10,327.00 10,327.00

**Labor Cost 14,514.00 14,514.00

.

**This job is quoted as an artist and NOT prevailing wage. No exceptions.

TOTAL $24,841.00

Overview of property is used for quoting purposes. Estimate may vary 
based on actual counts taken on job site. 

Payment is due upon completion. 
Credit cards are accepted THANK YOU.

Accepted By Accepted Date
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DATE:  March 19, 2024

TOPIC: District Facilities Update

PREPARED BY: Courtney Whited

Recommended for:

     Action

 ☒ Discussion

 ☒ Information

Purpose/Background:

To provide the Facilities Committee an update on ongoing Districtwide project(s)

1. Sixteen unique vendors requested specifications for the custodial services bid. The pre-bid 
walk-through meeting was held Tuesday, March 12. Bids are due Tuesday, April 2.
A recommendation will be made during the April Facilities Committee meeting for approval 
at the May 2, 2024 Board of Education meeting.

2. The peeled edges of the vinyl door branding at Lincoln Hall has been secured.

3. Secure, stainless steel toilet paper dispensers have been purchased for Todd Hall and 
Lincoln Hall. The District anticipates making solid progress on these updates over Spring 
Break.

4. Administration requested a quote from StudioGC for the mechanization of Lincoln Hall’s 
west wall basketball hoops.

5. The Administration expects the Lincoln Hall Lobby video camera installation will be 
completed before April.

Facilities Committee Meeting
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